IT Consolidation Critical Path 01/01/2014 to 08/31/14

- **IT OWG**
  - 1/3/2014: IT OWG Established
  - 2/9/2014: Begin Externally Scan SPSU Web Space for Sensitive Information (10.28.1)
- **Implementation Component**
  - 1/20/2014 - 5/31/2014: IT OWG Planning Meetings
  - 3/30/2014: Increase PeachNet Bandwidth SPSU and KSU (10.3.1-2)
  - 3/31/2014: Domain Overlap Identification (10.1.2)
  - 4/25/2014: Banner Ellucian Visits Start, Will Complete 06/30/2014 (10.56.2)
  - 5/17/2014: Banner Test System EST. For Consolidation (10.56.4)
- **External**
  - 6/29/2014: PeachNet Work Request Confirmed (10.3.3)
  - 7/2/2014: Finalize Infrastructure Requirements to Implement Document Management (10.31.2) and File & Print Sharing (10.31.4)
  - 8/25/2014: New U Admissions Site Launches in HTML (10.35.1.4)
  - 8/30/2014: Vendor Procurement OmniUpdate (10.35.1.3)
June 18, 2015 Version 16